LHC4913PDU
POSITIVE RAD-HARD VOLTAGE REGULATOR

Task Name Start Date End Date ?#g:;sn
VRAD 14 Jan 02 29 Mar 02 54d -I
DEBUG FINAL TESTING PROGRAM 14 Jan 02 18 Jan 02 5d ]
+PRELIMIN. RELIABILITY (168h +PRECONDIT.) 21Jan 02 12 Feb 02 16d [ |
DAC ( MAT. 20) 13Feb 02 13 Feb 02 A
SHIPM. ENG. SAMPLES TO CTM (4 Kpcs) 13Feb 02 15 Feb 02 3d —
RELIABILITY 1000h 13 Feb 02 28 Mar 02 32d [ ]
IN PORTFOLIO / PQC (MAT. 30) 29 Mar 02 29 Mar 02 A
DSG - STD ICs Volt. Regul. BU / PROGRAM MANAGEMENT Milestone A Summary "™
Catania, 18 Jan 02 Fixed Delay Slack

This Day Late (vs Baseline)



